COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2001

ESTI MATE SUMVARY 09: 48: 19
CONTI D: C13330 ESTI MATE NO 0002 PROG SPEC YR 1999
PCN: 13330- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TI ME ALLOW 30 WORK DAYS
MESA TO COLLBRAN PERCENT TIME:  100. 00 ORI G TI ME ALLOW 30 WORK DAYS
PROJECT NO MC 330A- 007
MESA TO COLLBRAN
NAVE OF ROAD: MESA TO COLLBRAN
PROJECT COUNTI ES: MESA
CONTRACTOR:
A & S CONSTRUCTI ON CO. AND AFFI LI ATED COMPANI ES PAY PERI OD ENDI NG 05/ 15/ 2001 DATE TI ME STARTED 04/02/2001
P. 0. BOX 566 DATE LET 01/ 25/ 2001 DATE WORK BEGAN 04/ 02/ 2001
DATE AWARDED 01/ 29/ 2001 DATE TI ME STOPPED 05/15/2001
DATE CONTRACT EXECUTED  02/12/2001 DATE ACCEPTED 05/ 15/ 2001
CANON CI TY CO 81215-05(719- 275- 4555 DATE NOTI CE TO PROCEED 04/ 02/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 875, 791. 50 PARTI Cl PATI NG $ 11, 000. 00 $ 0.00
AVWARD PROJECT AMT:  $ 783, 301. 89 NON- PARTI Cl PATI NG 823, 725. 52 211, 300. 44
PERCENT COVPLETE: 95. 31% TOTAL EARNI NGS 834, 725. 52 211, 300. 44
FUNDS AVAI LABLE: $ 41, 065.98 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 834, 725. 52 211, 300. 44
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 10, 392. 80 -2,759.77
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 824, 332. 72 208, 540. 67
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 824, 332. 72 208, 540. 67
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 208, 540. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13330 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13330-BI D ESTI MATE RUN 06/ 05/ 2001
PRQJECT MC 330A- 007 ESTI MATE NO. 0002 09: 48: 19

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 034. 000 1, 034. 000
sy 0. 000 0.00
18. 00000 1, 034. 000 18, 612. 00
0010 203-01500  BLADI NG 5. 000 0. 000
HOUR 5. 000 300. 00
60. 00000 5. 000 300. 00
0015 304-07000 AGGREGATE BASE COURSE ( CLASS 7) 1, 969. 030 0. 000
TON 1, 969. 030 19, 690. 30
10. 00000 1, 969. 030 19, 690. 30
0020 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 10. 020 10. 020
TON 0. 000 0.00
40. 00000 10. 020 400. 80
0025 403-34701  HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 17, 252. 960 12, 856. 860
TON 4,396. 100 95, 966. 86
21. 83000 17, 252. 960 376, 632. 12
0030 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64- 28) 1,012.170 777. 360
TON 234.810 61, 520. 22
262. 00000 1,012.170 265, 188. 54
0035 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 29. 000 29. 000
TON 0. 000 0.00
190. 00000 29. 000 5,510. 00
0040 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
68, 000. 00000 1. 000 68, 000. 00
0045 627-00001  *PAVEMENT MARKI NG PAI NT 1, 407. 000 0. 000
GAL 0. 000 0.00
30. 00000 0. 000 0.00
0050 630-00000 *FLAGG NG 1, 558. 500 737. 000
HOUR 821. 500 16, 430. 00
20. 00000 1, 558. 500 31,170. 00
0055 630-00001 *PILOT CAR CPERATI ON 212. 500 123.500
HOUR 89. 000 1, 958. 00
22.00000 212.500 4,675. 00



CONTI D: C13330 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13330-BI D ESTI MATE RUN 06/ 05/ 2001
PRQJECT: MC 330A- 007 ESTI MATE NO 0002 09: 48: 19

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 630-00012  *TRAFFI C CONTROL MANAGEMENT 29. 000 15. 000
DAY 14. 000 5, 880. 00
420. 00000 29. 000 12, 180. 00
0065 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 5. 000 2.500
EACH 2.000 80. 00
40. 00000 4. 500 180. 00
0070 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 46. 000 23. 000
EACH 18. 400 920. 00
50. 00000 41. 400 2, 070. 00
0075 630-80380  *TRAFFI C CONE 200. 000 100. 000
EACH 80. 000 1, 360. 00
17. 00000 180. 000 3, 060. 00
0080 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0085 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0090 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 11, 578. 340 7, 624. 210
FA 5, 688. 160 5, 688. 16
1. 00000 13, 312. 370 13, 312. 37
0095 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0115 630-00007  *TRAFFI C CONTROL | NSPECTION MCR LI 1 (CMD 2) 14. 000 9. 000
DAY 5. 000 687. 50
137. 50000 14. 000 1, 925. 00
0120 627-30205 *THERMOPLASTI C PVMI MKG (W8) MCR LI 3 (CMO 3) 170. 000 0. 000
SF 170. 000 819. 40
4. 82000 170. 000 819. 40
CAT 0200 CURRENT AMT $  864,791.50$  211,300.44$ 823,725.53




CONTI D C13330 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13330- BI D ESTI MATE RUN 06/ 05/ 2001
PRQJECT: MC 330A- 007 ESTI MATE NO 0002 09: 48: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0100 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0105 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
0110 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 11, 000.00 $ 0.00% 11, 000. 00

PRQJECT TOTAL CURRENT AMI $  875,791.50$% 211,300.44%  834,725.53



